SAR Program Acqui sition Cost Summary (Dollars in MI1lions)

As O Date: June 30, 2002
Current Estinmate Changes This Quarter
Weapon Base Cost Cost
System Year Base Then Quantity Base Then Quantity
Year $ Year $ Year $ Year $

ARMY:
ABRAMS UPGRADE 95 8,460. 6 9,096.1 1, 155 - - -
ATACMS- BAT 91 5,081.5 6,515. 3 17, 428 - - -
ATI RCM CMA\S 96 2,271.6 2,851.4 1,078 - - -
BLACK HAWK UPGRADI 01 10, 409. 3 13,183.5 1, 221 - - -
BRADLEY UPGRADE 01 4,074.0 4,245, 8 1, 037 - - -
CH-47F 97 5, 388. 2 6,713.8 339 - - -
COMANCHE 00 39,176.8 47,905. 6 1, 213 - - -
FBCB2 00 2,435.0 2,817.4 56, 465 - - -
FMTV 96 14,251.9 18,074.4| 83,185 - - -
| AV 00 6, 346. 8 6,944. 4 2,131 - - -
JAVELI N 97 4,128.6 4,219.2| 25,851 - - -
LONGBOW APACHE 96 8,334.7 8,851.5 728 - - -
LONGBOW HELLFI RE 96 2,483. 2 2,623.8 12, 905 - - -
MCS 80 471. 4 1, 039.3 9,724 - - -
MLRS UPGRADE 98 9,561.5 12,398.5| 140, 331 - - -
PATRI OT PAC- 3 88 8,616. 2 11, 805. 8 1,199 - - -
SMART- T 99 747.6 774.5 320 - - -

Subt ot al 132, 238. 9 160, 060. 3 0.0 0.0

NAVY:
AAAV 93 7,259. 4 9, 640. 3 1, 025 - - -
AESA ( RDT&E) 00 471. 3 500. 3 - - - -
Al M 9X 97 2,424.5 2,957.3| 10,142 - - -
AV- 8B REMANUFACTUI 94 1,991.6 2,166.6 74 - - -
CEC 02 4,066. 6 4,228.9 272 -9.0 -9.5 -
CVN 68 95 9,432.0 10, 165.0 2 - - -
CVN( X) (RDT&E) 00 3,355.9 3,831.2 - - - -
DD( X) ( RDT&E) 96 9,313.5 10, 809. 7 - - - -
DDG 51 87 49, 070. 1 66, 026. 7 64 - - -
E- 2C REPRO 94 3,508.9 3,912.5 41 - - -
F/ A-18 E/F 00 45,289.7 48,791.1 548 - - -
JSow 90 5,022. 4 7,073.2 19,114 - - -
LHD 1 82 7,237.3 9,771.0 8 - - -
LPD 17 96 12,939.5 15, 380. 7 12 - - -
IVH- 60R 93 7,156. 2 9, 396.9 243 - - -
IVH- 60S 98 4,702.7 5,387.5 237 - - -
M DS- LVT 92 1,371. 4 1,621.7 2,662 - - -
NESP 90 1,747. 3 1,993.3 496 - - -
SSN 774 (VA CLASS 95 58, 469. 7 73,440.1 30 - - -
STD MSL 2 84 8,239.8 10, 075.0 11, 665 - - -
T-45TS 95 5,704. 2 5,569.6 183 - - -
T- AKE 00 4,300. 2 4,905. 6 12 - - -
TACTI CAL TOMAHAWK 99 1, 996. 8 2,169.9 1,725 - - -
TRI DENT |1 MSL 83 25,943.7 37,543.9 568 - - -
USMC H-1 UPGRADES 96 5,143. 2 6, 234.6 284 - - -
V-22 86 29,504.7 46, 240. 8 458 - - -

Subt ot al 315, 662. 6 399, 833. 4 -9.0 -9.5

USAF:
AEHF 02 5,249.3 5,561.3 5 - - -
AVMRAAM 92 10, 272. 7 10, 384. 2 10, 917 - - -
AWACS RSI P (E-3) 97 1, 016. 2 1, 006. 3 32 - - -
B-1 CMUP 95 1,414.7 1,581. 4 120 15.6 17.5 -
C- 130 AMP 00 3,769.4 4,577.0 519 - - -
C-130J 96 12, 621.6 15, 671. 2 168 - - -
C-17A 96 56, 151. 9 58,998. 3 180 - - -
C-5 RERP 00 8,480. 8 10, 269. 7 112 - - -
EELV 95 14, 234. 9 18,385. 1 182 - - -
F-22 90 54,129. 2 69, 721. 4 341 - - -
GBS 97 598. 5 645. 7 748 - - -
GLOBAL HAWK 00 5,976. 8 6, 846. 6 51 - - -
JASSM 95 2,574.3 3,119.6 3,788 - - -
JDAM 95 3,390.7 3,865.4| 136, 749 - - -
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JPATS 02 4,597.3 5,026.7 783 - - -
JSTARS 98 9,933.6 9,628.0 18 - - -
M NUTEMAN |11 GRP 93 2,133.8 2,472.9 622 - - -
M NUTEMAN |11 PRP 94 1,939.3 2,271.5 606 - - -
NAS 90 830. 3 1,112.7 90 - - -
NAVSTAR GPS 79 4,473.9 14,295.0| 253, 665 - - -
SBI RS HI GH 95 7,338.2 8,420.9 5 1,401. 3 1,677.4 -
W DEBAND GAP FI LLI 01 842.7 876.9 3 - - -

Subt ot al 211,970.1 254,737.8 1,416.9 1,694.9

DoD:

BMDS ( RDT&E) 02 89, 480. 2 47,217.1 - - - -
CHEM DEM L 94 20, 294. 8 23,702.0 15 - - -
JSF 02 177,530. 6 226, 458. 3 2, 866 - - -
JSI MS 01 1, 259.9 1, 293.3 1 - - -
NPOESS ( RDT&E) 96 4,554. 0 5,366.5 6 - - -

Subt ot al 293,119.5 304, 037. 2 0.0 0.0
Grand Tot al 952,991.1(1,118,668.7 1,407.9 1,685.4




